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Section 1 — Project Status

Things are moving well at the site. All building pads have been completed. The
columbarium structure is going up and the steel framing for the Committal Shelter has
started. The under-slab rough-in at the maintenance building slab is complete and the
slab has been poured. The best news is that the functional crypt test was done on May
20", and witnessed by Andrew J. Walters, PE, from the Department of Veterans Affairs.
The buried confined load test of two perimeter quad crypts was successful and the
inside shelf pipe supports are adequate. Other work in progress includes:

e Work on first floor foundation of administration building
Continued work on retaining wall at maintenance building
Steel erection at Committal Shelter
Construction of columbarium
Installation of permanent storm water management structures
Grading (cut) of pre-placed crypt site
Road work
General site work

General: Significant progress has been made this month. Slabs at the committal shelter
and maintenance building have been poured. Crypt test has been successfully
accomplished. The site of the first pre-placed crypt garden has been graded. Work on
site roads is underway.

Issues: Primary issue continues to be soil-related. There is excessive topsoil on the
site.

Section 2 — Project Schedule

Work scheduled for the month of June includes:
e Continue site grading
Construction of columbarium
Construction of administration and maintenance buildings
Continue work on storm management structures
Install site utilities
Begin installation of pre-placed crypts
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o Complete retaining wall for the maintenance complex
Completion Dates:

e Substantial completion: 1/04/2011
¢ Final completion: 2/04/2011

Work is progressing well. All shop drawings have been submitted. A mock up of the
brick and stone building elements has been constructed and approved.

Section 3 — Photographs

Completed Slab of the Maintenance
Building

Columbarium Structure
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Placement of quad concrete double lawn
crypts for functional testing on 5/20/2010

16k axle load being run over buried
crypts.

Uncovering buried, tested crypts
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Uncovered crypts after completion of load
test.

Erection of Structural Steel at Committal
Shelter starts.
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-~ ———— Preparation of pre-placed crypt garden
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\“ ~ . (Section 8 on the Site Development Plan)

Page 5 of 6



Southwest Virginia Veterans Cemetery — Dublin, VA Project Status Report
FA# VA-07-04 June 2, 2010
Project Code 912-17241

Approved sample exterior wall
panel.
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